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Round Rock, TX 78664 
Tel (512) 671-3434 
Fax (512) 671-3446 

October 6, 2016 
(PBW Project No. 1651) 

Re: Bi-Monthly Progress Report, R&H Oil!fropicana Energy Site, San Antonio, Texas 

Dear Mr. Tzhone: 

Pursuant to Section IX, Paragraph 3 7 of the Administrative Settlement Agreement and Order on 
Consent for Remedial Investigation/Feasibility Study (Settlement Agreement) for the above-referenced 
Site, Pastor, Behling & Wheeler, LLC (PBW) has prepared this bi-monthly progress report on behalf of 
the Respondents named in the Settlement Agreement. In accordance with the Settlement Agreement 
requirements, this progress report addresses the topics listed below: 

1. Actions which have been taken to comply with the Settlement Agreement during the 
preceding two-month period - The following actions were taken during the previous two
month period: 

• Comments on the Draft RI Report submitted June 8, 2016 were provided by EPA and 
TCEQ on August 19, 2016. 

• A meeting was conducted on August 25, 2016 at the TCEQ offices in Austin, Texas to 
discuss the Draft RI Report comments. PBW, TCEQ, EPA, EA Engineering, and PRP 
group technical representatives were in attendance or attended by telephone. 

2. Quality-assured results of sampling. tests and all other quality-assured data received by 
Respondents during the precedi11g tw:o-month period - No quality-assured data were received 
during the preceding two month period. 

3. Work planned for next two month with schedules relating such Work to the overall project 
schedule for RI/FS completion - The following work is planned for the next two months: 

• Preparation and submittal of response to comments. 

• Preparation and submittal of the Final RI Report. 

• The Feasibility Study is currently in preparation. 

4. Problems encountered. anticipated problems. actual or anticigated delays, and solutions 
developed and implemented to address any actual or anticipated problems or delays - No 
problems or delays were encountered or anticipated during the preceding two-month period. 
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Thank you for the opportunity to submit this progress report. Should you have any questions, please do 
not hesitate to contact me. 

Sincerely, 

ING & WHEELER, LLC 

Eric F. Pastor P .E. 
Principal Engineer 

Tim Nickels 
Senior Scientist 

cc: Mr. John Flores - Texas Commission on Environmental Quality (TCEQ) 
Mr. Jeff Adamson-Flint Group US LLC 
Ms. Leslie Alexander - de maximis, inc. 
Mr. Brad Bredesen- Structural Metals, Inc. 
Mr. Lee Bishop-Exxon Mobil Corporation 
Mr. Robert Errera - BAE Systems Resolution, Inc. 
Mr. Jack Healy - Perkin Elmer Automotive Research, Inc. 
Mr. Paul Kirkpatrick - Commercial Metals Company 
Mr. Earl Moran - Exxon Mobil Corporation 
Mr. James Morriss, III-Thompson & Knight, LLP 
Mr. Eddie Lewis- Norton Rose Fulbright, LLP 
Mr. Joshua Birk- Flint Group US LLC 
Ms. Mary Smith- Office of the Attorney General of Texas 
Mr. Robert Sterrett - Itasca Denver, Inc. 
Mr. Andy Thompson - Bridgestone America, Inc. 
Mr. Randy Walker- Structural Metals, Inc. 
Ms. Elizabeth Webb-Thompson & Knight, LLP 




